			A - 511 - 1 -			
	5 0		Análisis			
HU	E.G	C.A	Prototipo	AT	Sprint	Porcetanje Sprint
E1-HU1	100%	100%	100%	100%	_	100%
E1-HU2	100%	100%	100%	100%		
E1-HU3	100%	100%	100%	100%		
E2-HU1	100%	100%	100%	100%	1	
E2-HU2	100%	100%	100%	100%		
E2-HU3	100%	100%	100%	100%		
E2-HU4	100%	100%	100%	100%		
E3-HU1	100%	100%	100%	100%	2	100%
E3-HU2	100%	100%	100%	100%	_	10070
E3-HU3	0%	0%	0%	0%		0%
E4-HU1	0%	0%	0%	0%	3	
E4-HU2	0%	0%	0%	0%		
E5-HU1	0%	0%	0%	0%		
Drovesto		. 67	0/ dal pravi	2012 20 21		
Proyecto		> 6/	% del proy	ecto en ar	naiisis	

				Dev			
HU	Back	Front	Integración	P.U	AT	Sprint	Porcentaje Sprint
E1-HU1	100%	100%	100%	100%	100%	1	100%
E1-HU2	100%	100%	100%	100%	100%		
E1-HU3	100%	100%	100%	100%	100%		
E2-HU1	100%	100%	100%	100%	100%		
E2-HU2	100%	100%	100%	100%	100%		
E2-HU3	100%	100%	100%	100%	100%		
E2-HU4	100%	100%	100%	100%	100%		
E3-HU1	100%	100%	100%	100%	100%	2	100%
E3-HU2	100%	100%	100%	100%	100%		
E3-HU3	0%	0%	0%	0%	0%	3	0%
E4-HU1	0%	0%	0%	0%	0%		
E4-HU2	0%	0%	0%	0%	0%		
E5-HU1	0%	0%	0%	0%	0%		
Proyect	>	67% del proyecto en desarrollo					
				_			
	-	Por lo tanto,	Avan	ce Proyecto	: 67%		