			Análisis			
HU	E.G	C.A	Prototipo	AT	Sprint	Porcetanje Sprint
E1-HU1	100%	100%	100%	100%		
E1-HU2	100%	100%	100%	100%		
E1-HU3	100%	100%	100%	100%		
E2-HU1	100%	100%	100%	100%	1	100%
E2-HU2	100%	100%	100%	100%		
E2-HU3	100%	100%	100%	100%		
E2-HU4	100%	100%	100%	100%		
E3-HU1	100%	50%	20%	57%	2	48%
E3-HU2	100%	20%	0%	40%		48%
E3-HU3	0%	0%	0%	0%		0%
E4-HU1	0%	0%	0%	0%	3	
E4-HU2	0%	0%	0%	0%	_ 3	
E5-HU1	0%	0%	0%	0%		
Proyecto		> 49	% del proy	ecto en a	nálisis	

				Dev			
HU	Back	Front	Integración	P.U	AT	Sprint	Porcentaje Sprin
E1-HU1	100%	100%	100%	100%	100%	1	100%
E1-HU2	100%	100%	100%	100%	100%		
E1-HU3	100%	100%	100%	100%	100%		
E2-HU1	100%	100%	100%	100%	100%		
E2-HU2	100%	100%	100%	100%	100%		
E2-HU3	100%	100%	100%	100%	100%		
E2-HU4	100%	100%	100%	100%	100%		
E3-HU1	70%	20%	20%	40%	38%	2	31%
E3-HU2	60%	10%	10%	20%	25%	2	
E3-HU3	0%	0%	0%	0%	0%		
E4-HU1	0%	0%	0%	0%	0%	3	0%
E4-HU2	0%	0%	0%	0%	0%		
E5-HU1	0%	0%	0%	0%	0%		
Proyect	o	>	44% del proyecto en desarrollo				
_			_				
	F	Por lo tanto	, Avan	ice Proyecto	: 47%		